
SOUTH LAKE UNION STREETCAR

Capital Revenue Update

• $45 million cost

• $25 million local
improvement district

• $12.5 million from
State and Federal funds

• $3 million in development
rights above maintenance
facility

• $4.5 million TBD

Timeline

Next Steps:

• Preliminary design and engineering complete in March

• Environmental documents submitted in March

• Capital, and operations and maintenance, funding plans

complete in April


